
 

FIRE-RESCUE FACILITIES BOND ISSUE BLUE RIBBON COMMITTEE 
100 NORTH ANDREWS AVENUE 

8th FLOOR CONFERENCE ROOM 
FORT LAUDERDALE, FLORIDA, 33301 

THURSDAY, JANUARY 28, 2016  
6:00 p.m. to 8:00 p.m. 

 
              
MEMBERS                                          Present        Absent 
Thornie Jarrett, Chair  P 5  0   
Douglas Meade, Vice Chair P 4  1   
Nadine Hankerson    A 1  4   
Allan Kozich     A 1  4   
Steven Mayer   A 1  4   
Patrick McTigue   P 5  0 
Frederick Nesbitt   A 3  2   
Doug Ruth    A 3  2   
Frank Snedaker   P 4  1   
 
Staff 
Annalise Mannix, Interim Assistant City Engineer 
Luisa Arbelaez, Project Manager 
Robert Hoechert, Fire Chief 
Brigitte Chiappetta, Recording Secretary, Prototype, Inc. 
 
 
I.   Call to Order/Roll Call  
 
Chair Jarrett began the meeting at 6:18 p.m. 
 

 Roll Call 
 
As of this date there were 10 appointed members to the Committee, which means 6 
would constitute a quorum.  It was noted there was not a quorum at the commencement 
of the meeting. 
 
Chair Jarrett advised this meeting would be a workshop. 
 
II Approval of Previous Meeting Minutes 
 
This item not addressed due to lack of quorum. 
 
III. Staff Liaison Report 
 

 Design – FS 8, FS 13, FS 54 
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Ms. Mannix provided the following update on Fire Station #8: 

 In the design phase, approximately 30% complete   

 The design consultant submitted the DRC package 
o Will be presented at the DRC meeting on February 23, 2016 

 Staff is coordinating community outreach 
o Poinciana Park Civic Association (February 10) and Croissant Park Civic 

Association (March 29) 
 
Chair Jarrett requested that the Board members receive a notification email when staff 
sets up meeting with civic associations so that they can attend. 
 
Ms. Mannix provided the following update on Fire Station #13: 

 In the planning phase 

 City issued a task order to the design consultant to determine the feasibility of 
constructing the station within the existing site 

 Staff provided comments on the feasibility study on January 27, 2016 

 Final feasibility study to be completed mid-February 

 The City is awaiting an official response from the Florida Department of 
Environmental Protection (FDEP) and Antioch College regarding the new site on 
the Birch State Park.  

 Staff also the exploring possibility of renovating existing building 
 
Ms. Mannix provided the following update on Fire Station #54: 

 In the design phase, 70% complete 
o Completion of construction documents expected in March, 2016 

 Completed site demolition and all other related conditions required of the land 
swap between Bokampers and the City 

 Legal staff coordinating with Bokampers for transfer of land 
 

Chair Jarrett wondered if the Communication to the City Commission was delivered to 
the City Manager’s office.  Ms. Mannix replied affirmatively; it was discussed at a design 
meeting on December 28, 2015, during review for Fire Station #8.  The City 
Commission discussed it two months ago. 
 
Chair Jarrett asked Chief Hoechert how his meeting went with the City Manager about 
the cutback on plans for completing the stations.  He also wondered how the idea for 
renovation originated.  Ms. Mannix replied that if they build Fire Station #8 at the cost of 
$5.4 million and Fire Station #54 at a cost of $5-6 million, that would only leave a few 
million in the Fire Bond funds.  She said it would be difficult to construct a new station 
with $2 million or less. 
 
Ms. Mannix said she would proceed with the new stations (#8 and then #54) before the 
renovation of Fire Station #13.  Chair Jarrett commented on the small size of Fire 
Station #13.   
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Fire Chief Hoechert commented that the City Manager was not receptive about keeping 
the size of the buildings as they were.  He requested that they continue looking for ways 
to reduce the cost.  He thought the compromise on the design of Fire Station #54 was 
acceptable.  Regarding Fire Station #8, Chief Hoechert stated there will be no 
community room, lobby, or exam room due to space limitations and said they were 
instructed to reduce the costs or it would not get built.  He said it is a three-bay station; 
they plan to move the hazardous materials team to that facility.  Chief Hoechert stated 
that funding from an alternative source would have to be found to renovate or rebuild 
Fire Station #13, and the funding would be up to the City Manager and City 
Commission.    
 
Chief Hoechert said he wants Stations #54 and #8 to “come out of the ground” now 
since it will take several years until they are ready to occupy.  He commented that Fire 
Station #13 is dated, and he would rather not renovate it. 
 
Chair Jarrett requested PDF files of the Stations #8 and #54 floor plans to be emailed to 
Committee members. 
 
Chief Hoechert relayed that there was no value in trimming Station #54 so that would 
not be done.   
 
Mr. Snedaker wondered if all stations would still be considered “Safe Harbors” if they 
did not have exam rooms, and Chief Hoechert replied in the affirmative.  He said people 
would have to sit in the lobby or elsewhere for treatment. 
 
Chief Hoechert said they took out about 1,200 square feet of space (the community 
room) from Fire Station #8 and some living space (one dormitory) as well.  They added 
a third bay for the hazmat truck.   
 
Ms. Mannix mentioned that the bond requires three structures to be built or renovated.  
In order to fund the projects, the City Manager decided to fund approximately $625,000 
of Fire Station #8 from other funds and $792,000 for Fire Station #54 from other funds.  
That leaves approximately $1 million for the third station.  She emphasized that safety is 
the highest priority, especially in the area around Fire Station #8; most of the Hazmat 
calls will be for that station so that had to be a priority. 
 
At this time, Chief Hoechert stated that the Hazmat team is at the Executive Airport, at 
the north end of the City. 
 
Chair Jarrett provided some history on the bond issue.  He thought they were 
eliminating items (such as exam rooms) that the citizens were promised.   
 
Mr. Snedaker requested a status update on the Antioch College situation.  Ms. Mannix 
said they are still waiting for Antioch to respond to the DEP.  They have given the map 
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to Chief Hoechert and will ask him to determine if the sites are feasible.  If any options 
are reasonable, those will be forwarded to the DEP.  At this point, she said there is not 
enough money to build a new station.  Mr. Snedaker thought the funding from the City 
Manager would help them build the final station.  Ms. Mannix pointed out that costs 
keep rising - there will only be $800,000 left.  For the current projects costs such as staff 
time, furniture, etc. will come out of other [non-bond fund] accounts. 
 
Chair Jarrett requested a more detailed breakdown of completed construction costs to 
include actual construction, design costs, and staff costs, but Ms. Mannix did not know if 
staff could provide accurate historic numbers.  She also pointed out that design is an 
integral part of construction.  Chair Jarrett said he would provide his historic documents 
for discussion. 
 
Vice Chair Meade wanted to see the other costs, such as relocation of temporary 
housing that might come out of the bond budget.   
 
Chair Jarrett hoped that the proposed Police Department’s bond would avoid the pitfalls 
of the Fire Department bond.   
 
Mr. McTigue verified that Fire Station #13 is approximately $4 million under-funded.   
 
Chair Jarrett discussed when the next meeting should be, in light of the fact they did not 
have a quorum at this meeting.  Ms. Mannix advised that the only item to be addressed 
in the interim would be at the DRC meeting on February 23, 2016, where staff will give 
comments for Fire Station #8.   
 
Attendance requirements were discussed, and Vice Chair Meade noted that if they 
reduce the number of positions on the Committee, the number required for a quorum 
would also decrease.  However, it was pointed out that the number of members is 
determined by the City Commission, and the quorum relates to how many positions are 
on the Board, not how many are currently filled. 
 
IV. Communication to the City Commission – None 
 
V. Adjournment – Next regular meeting:  March 24, 2016 
 
It was decided to have the next meeting at the regularly scheduled time. 
 
Hearing no further business, the meeting was adjourned at 6:58 p.m. 
 
[Minutes prepared by J. Rubin, Prototype, Inc.] 


